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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  11/13/01

Work performed by contractor:
1 No work performed today, JRL has confirmed that they have received a check. JRL also confirmed their bank has received two wire transfers from Global’s bank. JRL will return to work tomorrow, although it will take a few days to get all scheduled subs back on the job.
Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Wood Doors

Coordination with Facility Manager: Discussed payment issue several times with Marty Schiffner
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