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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  11/21/01

Work performed by contractor:
1 Deliver cabinets

2 Clean up building
Personnel on Site:

Superintendent: 
Contractor Quality Control: 

Workers: 1 Carpenter, 2 Cabinet installers

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  Install cabinets, install ceiling grid

Coordination with Facility Manager: Reviewed schedule of work
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