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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  12/11/01

Work performed by contractor:
1 Install lower and upper cabinets and countertops 

2 connect ceiling light fixtures to junction boxes and install dental light supports, 

3 Grade exterior and cut drainage swale

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 4 Carpenters,  2 Electricians, 1 Landscaper
Significant Equipment on Site:

Deliberate Inspections made by QA Representative: cabinets, lights..Drainage swale, exterior door panic hardware

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  install cabinets, electrical wiring,

Coordination with Facility Manager: Reviewed drainage swale with Post Environmental
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