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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  12/12/01

Work performed by contractor:
1 Install lower and upper cabinets and countertops 

2 connect power supply to HVAC unit and fire alarm 

3 Grade exterior and cut drainage swale

4 install HVAC return grill and duct

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 4 Carpenters, 3 Electricians, 1 Landscaper, 3 HVAC workers, 2 Laborers
Significant Equipment on Site:

Deliberate Inspections made by QA Representative: cabinets, lights.
Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  install cabinets, electrical wiring, grading

Coordination with Facility Manager: 
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