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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  12/18/01

Work performed by contractor:
1 Check and test out fire alarm system, install exits signs

2 Install sinks and faucets, complete pipe hangers, connect piping to humidifier
3 Install lightning protection cable and rods on roof

4 Check out AHU and humidifier prior to start up

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 1 Carpenter, 2 Electricians, 3 Plumbers, 1 Fire Alarm technician, 1 HVAC installer
Significant Equipment on Site: 

Deliberate Inspections made by QA Representative: Plumbing trim, lightning protection system, dental light installation, 

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  fire alarm and electrical wiring, plumbing trim

Coordination with Facility Manager: 
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