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Name of Contractor: JJ KIRLIN                                         Project:  RUNION Phase II

Location of Work:  FT.  HUACHUCA            Contract/DO/PO Number: DACA01-98-D-0025/TO: 25-038

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  12/20/01

Work performed by contractor:
1 Test fire alarm system, Post Fire Inspector on site to observe test

2 Prep floor for floor covering installation
3 Plumbing trim

Personnel on Site:

Superintendent: 
Contractor Quality Control: Dave Dueltgen

Workers: 1 Carpenter, 2 Electricians, 1 Plumber, 2 Sheet Vinyl floor installers
Significant Equipment on Site: 

Deliberate Inspections made by QA Representative: Fire alarm testing, HVAC unit, advised contractor that filters needed to be installed

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: JRL foreman did not have proper footwear, told him to leave the job

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  flooring 

Coordination with Facility Manager: fire alarm testing
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