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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  05-13-02

Work performed by contractor:

1. No work on site this date.  

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: Scot informed me of the following:  He stated that he noticed that some had removed the protective barrier for the existing double doors at the south end of corridor 303.  That the plastic covering was lying near by.  He said that when he looked at the doors they appeared to be binding between one another.  He wanted me to know that he has been off site and that there has been no work by Syska & Hennessey for some time, and that others have removed the plastic barrier that is required by Jake, and that the problem with the doors is not something that he is responsible for.  I told him that I understood, and that as far as the Corps is concerned that the facilities removed the protective barrier, and worked on the doors.
VISTERS TO SITE:      

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  
Work Schedule:


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







