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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  05-21-02

Work performed by contractor:

1. No work on site this date.  

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Scot held Preparatory on Demolition of screen wall, concrete slab and canopy:  The following items were covered:  Specifications; contractor will follow all site personnel safety precautions/procedures.  All required permits have been received, hot work and excavation permits on file in field trailer.  Johnson Controls personnel have marked underground utilities 20 May 02.  Went over safety of demolition.  
VISTERS TO SITE:      

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  
Work Schedule:


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







