  DAILY QUALITY ASSURANCE REPORT
                                       PAGE 1 OF1
Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  06-13-02

Work performed by contractor:

1. Installing gypsum board for smoke walls at corridor walls.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  A meeting was held with Joyce and the landscaper the following items were agreed to:  Landscaper will provide and install Calif. Gold rock inside the screen fence with a concrete border/ mow strip to keep the rock inside the area.  5 plants will be installed inside the area between the building and the fence, other bushes will be installed at the outer side of the concrete piers towards the sidewalk, and an irrigation drip system will be installed at each plant on its own valve/zone.
VISTERS TO SITE:                 

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, and clean up.

Work Schedule:


Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







