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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  06-14-02

Work performed by contractor:

1. Installing gypsum board for smoke walls at corridor walls.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                 

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, and clean up.

Work Schedule:


Coordination with Facility Manager:     

Weekly meeting held the following were present:  Joyce Johnson Facility Manger, Jake Jacobsen Safety Officer, Phyllis Holley COE, Scot Ponder Site Superintendent.   Scot briefed statuses of currant work and scheduled work, waiting on NTP for screen fencing impact of delay will prolong completing the landscaping.  No interior finishes can be accomplished until overhead work is completed.
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







