WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 04/30/02 – 05/03/02

General Comments:  No weekly meeting held this week.

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. No work on site by contractor.    (29 Apr)    
2. No work on site by contractor.    (30 Apr) 

3. No work on site by contractor.    (01 May)
4. No work on site by contractor.   (02 May) 

5. No work on site by contractor.   (03 May)      
GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 

DISCUSSIONS WITH CONTRACTOR: 
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase III.

WARRINTY ITEMS:  

Safety violations / Corrective measures taken:
6. ALL SAFETY TO BE AS PER EM 385-1-1.  
Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

