WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 2
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 05/13/02 – 05/17/02

General Comments:  No weekly meeting held this week.

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. No work on site by contractor.    (13 May)    
2. Installation of temporary sprinkler heads.   (14 May) 

3. No work on site by contractor.    (15 May) 

4. No work on site by contractor.   (16 May)  

5. No work on site by contractor.   (17 May)      
GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 

DISCUSSIONS WITH CONTRACTOR: Scot informed me of the following:  He stated that he noticed that some had removed the protective barrier for the existing double doors at the south end of corridor 303.  That the plastic covering was lying near by.  He said that when he looked at the doors they appeared to be binding between one another.  He wanted me to know that he has been off site and that there has been no work by Syska & Hennessey for some time, and that others have removed the plastic barrier that is required by Jake, and that the problem with the doors is not something that he is responsible for.  I told him that I understood, and that as far as the Corps is concerned that the facilities removed the protective barrier, and worked on the doors. (13 May)    Joyce, Scot and myself went over the proposed new area for the contractors’ lay-down yard, Joyce approved the location. (14 May)
VISTERS TO SITE: 
Percent complete (if applicable)   _% of Phase III.

WARRINTY ITEMS:  Joyce informed Scot that the overhead birthing lights in 2 of the LDRP rooms were not working, Scot checked electrical panel ED-1 circuit 24 was found to be tripped, Scot reset breaker, problem corrected. (15 May)
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.  
Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

