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Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 06/10/02 – 06/14/02

General Comments: Weekly meeting held the following were present:  Joyce Johnson Facility Manger, Jake Jacobsen Safety Officer, Phyllis Holley COE, Scot Ponder Site Superintendent.   Scot briefed statuses of currant work and scheduled work, waiting on NTP for screen fencing impact of delay will prolong completing the landscaping.  No interior finishes can be accomplished until overhead work is completed.  (14 Jun)      
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Framing smoke walls at corridor walls.   (10 Jun)    
2. Framing smoke walls at corridor walls.   (11 Jun)     
3. Installing gypsum board for smoke walls at corridor walls.  (12 Jun)   
4. Installing gypsum board for smoke walls at corridor walls.  (13 Jun)   

5. Installing gypsum board for smoke walls at corridor walls.  (14 Jun)      
GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: Scot opened plumbing chase wall within room 267 pump room to inspect inside walls and ensure walls meet requirements of smoke walls, additional drywall will be required to seal the walls smoke tight.  Two water valves have to be removed and the lines caped.  Joyce, Jake Scot and myself checked the framing at the corridor walls.  No problems were noted pertaining to the construction of this wall.  (12 Jun)   

DISCUSSIONS WITH CONTRACTOR A meeting was held with Joyce and the landscaper the following items were agreed to:  Landscaper will provide and install Calif. Gold rock inside the screen fence with a concrete border/ mow strip to keep the rock inside the area.  5 plants will be installed inside the area between the building and the fence, other bushes will be installed at the outer side of the concrete piers towards the sidewalk, and an irrigation drip system will be installed at each plant on its own valve/zone.  (13 Jun)   
VISTERS TO SITE:   
Percent complete (if applicable)   _% of Phase III.

WARRINTY ITEMS:  Joyce informed Scot of the following item 4 electrical outlets in room 282 had incorrect circuit marking and opposite color type receptacles and covers.  Scot verified this and corrections are to be made be Lloyd Elect. (11 Jun)     
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1. Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, and clean up.  (10 Jun) Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, and clean up. (11 Jun)   Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, and clean up.  (12 Jun)   Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, and clean up. (13 Jun)  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, and clean up.  (14 Jun)      
Work Scheduled:  


Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

