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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08-05-02

Work performed by contractor:

1. Installing ceiling access panels in hard ceilings.

2. Elect installing light fixtures.  Wire in Government supplied UPS unit.  Nurse call installation, Scot and I confirmed that the dual patient nurse call station in room 271 will identify which bed within the room activated the call at the nurse’s station master controls.  


Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR Scot and I talked to Joyce about the following: n There will be no overhead ceiling light within the room, however, there will be a call light mounted in the corridor.  Scot told me of the following discussion held with Joyce:  Danny Trusty (Lloyd Electric) reported the government supplied UPS was not generating isolated power to panel IP5U; a probable cause was identified as the UPS system has the neutral bonded to the ground.  Scot requested solution; have the manufacture of the UPS approve that the bond between the neutral and the ground can be removed without damage to the unit or generate an unsafe condition.  Joyce asked Johnson Control Electrician (Danny L.) to meet with CEM 6 Aug 02 to discuss and resolve this issue.
VISTERS TO SITE:                 

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up.
Work Schedule:  


Coordination with Facility Manager
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







