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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08-08-02

Work performed by contractor:

1. Elect installing light fixtures; trim and powered up CFSD’s.

2. Installation HVAC grilles and registers.  Clean up of debris above ceiling in main corridor that was left during other activities.  


Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH  CONTRACTOR:  Scot told me that Danny had requested a pre-inspection of his electrical work for phase 3, after walking some of the rooms with Scot I told him that I did not see how we could do a pre-inspection as there was so much of the work not completed at this time Scot agreed with me and we both talked to Danny and told him that the only thing that we could tell him was that he was not ready.  Scot provided him with the items from the other 2 phases, to help him out.

VISTERS TO SITE:                 

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were noted: lighting, exit signs, fire extinguishers, ladders, and clean up.
Work Schedule:  


Coordination with Facility Manager 
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







