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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08-16-02

Work performed by contractor:

1. Excavating for fence piers. Patch floors, Remove temp door and start to seal exterior wall.

2. HVAC installing exterior piping for air handler, seal flashing at exterior wall penetrations.    


Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                 

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

WARRINTY ITEMS: 

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.  Scot and I checked site this date the following items were noted: flagging up around air handler where fence piers are being excavated, exit signs, fire extinguishers, and clean up.
Work Schedule:  


Coordination with Facility Manager Weekly meeting held with the following: Joyce Johnson - Facility Manager, Phyllis E. Holley – USACE, Scot Ponder - Site Manager.  Scot informed us that he had to reschedule the flooring they are now scheduled to be here on Monday 19 Aug.  I informed Joyce that the existing double doors had broken lites she stated that she knew.  22 Aug is still on for the med gas at 12:00 and is to last for 3 hours. Joyce requested that all old badges be turned in Scot stated that he knew of one or two that were still out but was working on getting them back.  Joyce stated that since Mitch had worked on the nurse call the system had not worked in the OR or the ER.  (After the meeting Scot and I checked the nurse call system in phase 1, 2, and 3 there were no problems with the system in any of CEM’s work.  The problem is with work that was done for the Facility under some other contract).  Joyce requested the cert. For the fire alarm, med gas, and the other systems.  Scot told her that all of them would be turned over at the end as one.  I ask Joyce if she could pass the word for all of her staff to stay out of the phase 3 area.  She stated that she would.  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







