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Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date: 08/26/02 – 08/30/02

General Comments: Weekly meeting held with the following: Joyce Johnson - Facility Manager, Jake Jacobsen Safety Officer, Phyllis E. Holley – USACE, Scot Ponder - Site Manager.  

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:                                          

1. Placement of concrete fence piers. Plumbing working on med gas, setting finish.  HVAC installing wiring.   (26 Aug)  

2. Interior finishes, installing handrails, mirrors, TV wall stand, and wall angle guard.  Plumbing finishes.  HVAC start up.  Installing irrigation lines.  (27 Aug)  
3. Interior finishes.  Plumbing finishes.  Installing irrigation lines, control wiring for valves, activate sprinklers using control timer.  (28 Aug)  
4. Interior finishes.  Plumbing finishes.  Cleaning debris from underneath flooring. HVAC removal of old steam distributor.   (29 Aug)  
5. Interior finishes.  Plumbing finishes.  Cleaning debris from underneath flooring.  (30 Aug)    



GOVERNMENT DIRECTION GIVEN: 

Deliberate Inspections made by QA Representative: 

DISCUSSIONS WITH CONTRACTOR:  Scot told me that there had been a problem with the ground fault that breakers in panels DBB and EQA had tripped today.  Scot stated that he would have his elect. look at the problem and try to get to the bottom on the problem.  (27 Aug)  Met with the following Scot, Joyce, Danny JCI electrician.  They indicated that the power source for panel DBB should have came from power panel EDB not EQA to keep all new work on the same critical branch. Scot told Joyce that he would talk to his electrician Zeller and have them say what impact is any it would be to move the conduit and wire to hook up to the other panel.  Scot and I looked at the contract drawing sheet E-5 is the single line diagram that was shows the power connection to EQA.   (28 Aug)  Scot told me that all bathroom accessories are being directly coordinated with Facilities (Gene Rodine) on exact installation locations. (29 Aug)  
VISTERS TO SITE:  
Percent complete (if applicable)   _% of Phase III.

WARRINTY ITEMS:  Plumber completed the underground connection for the roof drain to the curb outlet. (28 Aug)  Plumber corrected shower handle hot/left, cold/right in LDRP #4, room 285. (29 Aug)  
Safety violations / Corrective measures taken: 
 ALL SAFETY TO BE AS PER EM 385-1-1. .  Scot and I checked site this date the following items were noted: flagging up around air handler where fence piers are being excavated, exit signs, fire extinguishers, and clean up.   (26 Aug) Scot and I checked site this date the following items were noted: flagging up around air handler where fence piers are being excavated, exit signs, fire extinguishers, and clean up.  (27 Aug)  Scot and I checked site this date the following items were noted: flagging up around air handler where fence piers are being excavated, exit signs, fire extinguishers, and clean up.  I provide a copy of Assembly Bill 1127 to Scot this bill increases the number of CAL/OSHA compliance officer by 85% and increases fines by 300%  (28 Aug) Scot and I checked site this date the following items were noted: flagging up around air handler where fence piers are being excavated, exit signs, fire extinguishers, and clean up.  (29 Aug) )  Scot and I checked site this date the following items were noted: flagging up around air handler where fence piers are being excavated, exit signs, fire extinguishers, and clean up.  (30 Aug)      
Work Scheduled:  


Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_ Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
[image: image1.png]itlsHa s




                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

