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Name of Contractor: C E M                                                             Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)       Date:  01-03-01

Work performed by contractor:
1 Held QC/QA mutual understanding meeting and pre-construction safety conference.  At this meeting was prime, his major subs, Ft. Irwin COE, User.

2.Work on site will start in about a week.
3. Contractor setting up his yard.  JCI to mark utilities.

4. Contractor to schedule prep on rough grading.

Personnel on Site:

Superintendent: 
Contractor Quality Control: 

Workers: 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Work Schedule  

Coordination with Facility Manager: Joyce to clean fenced area of existing trash and trailer, so contractor can set up his yard.
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







