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Name of Contractor: C E M                                                             Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  01-30-01

Work performed by contractor:
1 Soils testing only on site this date.
2.  Submittal T-007 item 35.  Faxed copy of 4025 to Laura for signature.

3. Submittals T-003, T-006.  Faxed copy of 4025 to Laura for signature 29 Jan.

4.  Talked to Bill and Scot in reference to the HVAC and the fire alarm problems.  There is a need for 25 air changes in the OR’s, but the plans call for 15 air changes.  He stated that as is there would have to be some changes to the duct system to get the 25 air changes i.e. larger branch ducts, cut back in to rooms like store rooms, janitor rooms, small offices, larger VAV boxes.  He also stated that there would be no guarantee that this would work and that this would not provide the redundancy that the hospital had requested.  He was also concerned with the fire alarm in that if the Simplex system was not in place when their phases of work were completed that they may have to put in both a Simplex and the existing system.  If that were the case then there would be a cost.  He has a mtg. with the alarm people on 31 Jan and would be able to find out if a junction could be done between the Simplex and the existing system, just until the rest of the Simplex system could be installed.   

Personnel on Site:

Superintendent: Bill Deiranieh and Scot Ponder
Contractor Quality Control: 

Workers: 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  Observed sand cone tests.  
.

Weather Conditions that affected the site: Cold.  Some wind today.  Weather did not cause any impact.

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked site this date no problems noted at this time.
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Work Schedule  

Coordination with Facility Manager:   


                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







