DAILY QUALITY ASSURANCE REPORT
                                       PAGE 1 OF1
Name of Contractor: SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  02-22-01

Work performed by contractor:
1   Remove forms from concrete columns.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.)

Workers: 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:
.

Weather Conditions that affected the site: Cloudy/windy.  Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked site this date no problems noted at this time.

Work Schedule  

Coordination with Facility Manager:  Mtg held with contractor, hospital, and COE:  Went over items from last week.  Project sign is on order no date as to when it is to be on site.  Scot is to check with Hill-Rom diamond care to make sure that their connections will fit the existing Chemtron.  Electrical power closet, there is no problem to place wall in room 300 parallel with existing wall.    Male locker room that the door will clear the sink, no problem.  Per Scot RO water will be used for the ice machine, sinks, and humidifiers.  Scot requested a print of the existing RO lines Joyce has been unable to find this print.  Scot has not gotten with his elect. sub to see if there would be any cost to install some additional elect conduits.  We went over the requirements for vacuum/suction lines.  Joyce stated that the C-section room would need one for waste and one for anesthesia gas vacuum; the LDPRs would only require one.  We checked the mech. Room and found that there are two systems.  The plans only show one line to C-section, Mat told Bill that CEM was to have checked the lines, and to provide the same as existed in the existing OR’s.  Scot is to either trace the lines himself or have one of his subs to come out and trace the lines.  Bill stated that there would be no problem in providing the two lines for the C-section room.
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                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







