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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-15-01

Work performed by contractor:
1 Concrete placement of slab on grade.

2 Testing lab on site slump, air, and cylinders taken.
3 Mtg. held with Joyce, Jake of the hospital staff, Scot with CEM and myself the following items were discussed:  Project is on schedule.  Scot is having a problem getting the large print project schedule, but will keep trying.  The two project signs did arrive, but they are just company signs, Joyce and I talked about if there was a real need for the project sign as the contract did not call for one to be provided, I told Joyce that the sign may be more of a problem for us as we are so close to the heliport out front, so it was decided that we would not require a project sign. The two vacuum/suction lines Scot said that CEM’s engineers are still looking into this item, Joyce and I both told him that the facility had shown that there are two different systems and that they would be required to provide both.  I had requested that Jake the hospital safety officer be at the mtg. so we could go over what would be required for when the crane was on site to set the steel the following will be required:  How high is the equipment boom, specific location of the crane during the lift, time and date the equipment will be used, Joyce requested as much notice as possible before the crane was to be on site.  I had provided the As-Built dwgs that I had to Scot on 9 Mar.  I also told Scot that the disk that had been provide in the work plan was not compatible with JCI’s auto cad program and that they would have to provide something that would be compatible I would get him what was required.  
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.)

Workers:                 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked site this date no problems noted at this time.

Work Schedule  

Coordination with Facility Manager:   
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