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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  03-28-01

Work performed by contractor:
1 Installing rebar for concrete beams.  Setting forms.

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.)

Workers:                 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked site this date no problems noted at this time.

Work Schedule Scot and I talked about the schedule in that the re bar sub had incorrect sized steel components manufactured which prevented proper depth of steel within the concrete beam.  Scot stated that he had lost about 2 days due to this item.  I told Scot that the scheduling of work and subs was the responsibility of CEM, and that his concrete sub may have to do something to get back on schedule, but that also would be the responsibility of CEM.  Scot stated that he understood.

Coordination with Facility Manager:
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                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







