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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  04-26-01

Work performed by contractor:
1 Exterior wall framing began.  
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.
Checked site this date no problems noted at this time.

Work Schedule 

Coordination with Facility Manager:  Weekly meeting held with Joyce (hospital), Scot (CEM) and myself:  The following items were discussed:  HVAC change there was no new information received on this item.  JACHO inspection is still scheduled for June 5, 6, and 7.  Joyce requested that a copy of the air sample be provided to the hospital IH, Scot stated that he would provide copies to COE, hospital safety manager, and the IH.  Joyce ask about the Simplex contractor having to provide the tie-in panel which was to be 4 May she ask if this date could be pushed out to which Scot said yes for a period of one week.  I told Scot to have the thermostat in room 283 moved into room 282 so it would be accessible; he stated that he would take care of this item next week.  
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