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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  05-09-01

Work performed by contractor:
1 Plumber installing domestic water lines.

2 Framing interior walls.

3 Elect. Installing outlet boxes.

GOVERNMENT DIRECTION GIVEN:  Scot ask if I wanted the insulation to stop at the support clamps or to be continues and I told him to have continues.  He ask about the domestic pipe if it was to be insulated I told him that unless it was called out to be insulated then no.  Scot and the elect. ask at what height I wanted the switches placed.  Drawing sheet A6 detail 13 calls for top of switch to be 4 foot.  Specification 16010-1.10 provides a mounting height if one is not called out on the drawings.  I told Scot to install at 48” to top of box . 

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date Scot and I talked about the temporary elect. back board I told him that it needed to be mounted and not just leaned up against the wall, he agreed with me and told his elect. to take care of this item.  There were no other problems noted at this time.
Work Schedule 

Coordination with Facility Manager:  
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                 Quality Assurance Representative
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