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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  05-17-01

Work performed by contractor:
1 Plumber installing domestic water, med-gas lines.  

2 Installing decking.

3 Interior wall framing.

4 Elect rough in boxes and conduit.

5 Abatement in rooms 289/290

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Held safety walk with facility manager Joyce, facility safety officer Jake, Scot (CEM), and myself the following items were noted:  Smoke, dust and fire protection.  As agreed upon the following actions took place, immediately seal ceiling at point of connection of old facility and new addition this was completed this date, seal off ceilings in power closet this was temporary sealed and will be completed Monday with fire taping of all drywall joints, a sheet of 5/8 type X drywall will be placed over the temporary door at times when no work is on going, the opening into the existing elect closet will be sealed with a sheet of 5/8 type X drywall while there is no work in this area.  There were no other problems noted at this time.  Jake had questions about the temp elect.  I provided him the following information from the NEC Temp power panel has GFIC protection, there is disconnecting means, grounding has been provided, the wiring is 3 #6 THHN Triplex and is per table 310-13.   HVAC change has been negotiated change document should be coming.   
Work Schedule Scot and I told Joyce and Jake that he would be working on 19 May for half a day to complete the abatement.  I told them that I would not be on site but that Scot had my pager and home numbers just in case there were any problems; they both stated that would be fine

Coordination with Facility Manager:  No weekly meeting held this week. (See safety comments) 
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