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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  05-23-01

Work performed by contractor:
1 Plumber installing domestic water. 

2 Interior wall framing.

3 Elect rough in boxes and conduit.

4 Air samples taken were received, areas cleared for entrance.

5 I provided As-Built drawing to the elect. sub contractor.

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

DISCUSSIONS WITH CONTRACTOR:  Scot told me that he and Dennis (Lloyd Electric) had talked to the contractor installing the exterior light, and had provided him with a circuit one of our panels.

VISTERS TO SITE:  

Significant Equipment on Site:

Deliberate Inspections made by QA Representative:  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date there were no problems noted at this time.
Work Schedule 

Coordination with Facility Manager:  Held meeting with Joyce, Jake, Hospital, Dave Umstot, Scot, CEM, and myself to go over the interim life safety plan for phase 2 and 3.  Dave went over the locations that CEM was to put in a rated wall, so the work for phase 2 and 3 could be done.  The rated wall will have to be installed after hours so that the work will not interfere with the hospital.  He talked about installing a temporary door in phase 3 to be used as an exit, and providing an exit through the construction site Jake stated that this area would have to be kept clear at all times.  I stated that would be done, and that the contractor would provide signage showing the path of exit.  I also offered to place an exit drawing to show the exit path to be mounted on the occupied side of the area to which Jake stated that he did not want that.  Dave is to provide drawings showing the placement of rated walls, and dust, and smoke barriers.  All agreed to the items that were discussed at this time.
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