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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  05-24-01

Work performed by contractor:
1 Plumber installing domestic water. 

2 Interior wall framing.

3 Elect rough in boxes and conduit. 
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  I talked to Scot and the plumber in reference to the med/gas lines.  There is one ¾” line and two ½” lines.  I told the plumber that I wanted the lines marked so there would be no mistake as to which line was which, to this he agreed, and told me how he was going to label the lines, he will be using stick on labels, and will put them on at more areas than called for, he will make sure that they are labeled at all access doors, and that before the ceiling is installed that we will walk the line and that he would add labeling as I directed.  To this I told Scot and him that would be fine.

VISTERS TO SITE:                     

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:  I was requested to check the in wall items so the walls could be closed.  I check elect. items i.e. conduit, and boxes.  I found some loose conduit these items were corrected as I walked the area.  I checked domestic water lines, and found the following:  two leaks, missing clamps, no isolation of the copper pipe in a few areas these items were corrected as I walked the area.  I told Scot that he could close the walls. 
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date there were no problems noted at this time.
Work Schedule 

Coordination with Facility Manager:  Held weekly meeting with Joyce, Scot and myself.  All old business has been completed.  There were no new items at this time.  
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                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







