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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  06-20-01

Work performed by contractor:
1 Elect. Interior rough.
2 Interior framing and drywall.  Installing fire/dust barriers in room 283.
3 Plumber installing shower stall LDRP4.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:    Jake Jacosen Facilities Safety Manager on site to go over with Scot and myself how we will be constructing the hallway.  Went over the smoke and dust barriers that we are installing in room 283.  Scot went over the need for removing the existing concrete walls Jake had no problems with the removal of this area.  Scot told him that the 1 hour fire wall for phase 2 and 3 could not be installed right at this time without disrupting the hospital, Scot told him that once we were into phase 2 we could start constructing this wall Jake did not have a problem with this item.                                     

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:    
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date there were no problems noted at this time.
Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







