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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07-12-01

Work performed by contractor:
1 Elect. Interior rough.  Installing fire alarm.
2 Interior painting. 
3 Installing headwall units.
4 Installing humidifiers.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                       

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:    
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  Held weekly meeting with Joyce, Scot and myself the following items were discussed:  Discussed the dust/egress and fire prevention plan.  This work is scheduled to resume on 16 Jul.  Clarified that deviations from the plan in east corridor is the best solution to prevent having to demolition out rooms 264, 265, and 266 to install wall before phase three.  Additionally, the smoke barrier/wall that will be built near room 249 will be only a barrier for new construction, not double sided.  This will be build at a later date per the plans.  Domestic water shutdown scheduled for Saturday 14 Jul 0800 – 1300 Johnson Controls will turn off/on all valves.  Joyce asked if the Women’s health clinic will have to be abated, if not can they occupy this space till 30 Jul.  Scot told her that he would check the plans, but did not see any problems with them occupying this area until 30 Jul.  Finial acceptance phase 1 scheduled for 23 Jul.  Med Gas shut down scheduled for 16 Jul 1300 – 1500.  There will have to be a Fire Sprinkler system shut down next week.  Scot would like this for Monday or early Tuesday.   
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







