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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07-18-01

Work performed by contractor:
1 Installing flooring, room accessories.
2 Chlorinated water system for phase one.
3 Electrical finish.  Installation of Nurse call system and fire alarm panel ready for tie in to existing Hospital system.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                       

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative: Med gas lines for phase one at head wall units were pressurized to 20% above operating pressure.  The pressure was maintained for 24 hours.  All lines held pressure.  Lines were purged and made ready for main tie in to Hospital.  Scot coordinated med gas shutdown with facilities.  Tie in sch. For 26 Jul for 0800 – 100 hours.   
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







