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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07-19-01

Work performed by contractor:
1 Installing flooring, room accessories.
2 Plumbing finish.
3 Electrical finish.  Installation of Nurse call system, communication system, fire alarm panel ready for tie in to existing Hospital system.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                       

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  Held weekly meeting with Joyce, Scot and myself the following items were discussed:  The dust/egress and fire prevention plan the fire wall that is being installed in the hallway is scheduled to resume on 20 Jul.  I told Scot that the wall had to be in place before any work could be done in Phase 2, he stated that he understood and that was his plan.  Joyce asked if the Women’s health clinic would have to be abated.  Scot told her no that it would not have to be abated and that he would need this area on 6 Aug, and that she could have this area until then.  The temporary egress door for Women’s health clinic will be installed during the week of 23 Jul and should be completed by the 27th.  During the med gas test the certifier requested that the area zone alarm panel that was located in the old OR be moved over to phase 1 Scot stated that his plumber would be moving this panel 20 Jul.  I ask Joyce about the sprinkler heads if they had to be sealed she stated that as long as the heads were tight to the tile then it does not have to be sealed from the top. 

[image: image1.png]itlsHa s




                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







