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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07-20-01

Work performed by contractor:
1 Completed installation of flooring, acoustical ceilings, set ceramic wall tile in janitors closet.
2 Plumbing finish, relocate area zone alarm panel for med gas.
3 Electrical finish.  Installation of fire alarm system, and communication system.
4 Adjusted HVAC equipment.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                       

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative: After the relocation of the area zone alarm panel a test was performed to ensure that the panel was operating properly which it did.  The alarms sounded as pressure went below the required settings.  Gene and Andy of the Hospital were present during this test.   
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







