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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07-23-01

Work performed by contractor:
1 Most of the day getting ready for the final inspection, work on punch list items.
2 Held final walk of phase 1.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                       

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:  Held final inspection see attached sheets.   
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

The following personnel were present during finial acceptance of phase one construction of the Weed Army Community Hospital Renewal project.

Joyce Johnson 
(Facilities)

Gene Rodine

(Facilities)

Phyllis Holley

(USACE)

Capt. Bermudez
(USA WACH)

Capt Salinas

(USA WACH)

Bill Deiranieh

(Syska & Hennessy)

Scot Ponder

(Syska & Hennessy)

Dennis Parker

(Lloyd Electric)

Jeff Treacher

(Choctaw Constructors)

Rick Young

(Pan Pacific)

Items to be addressed or corrected by contractor, punch list.

Items within phase one area and are commonly throughout the area. 

· Circuits that are on emergency power shall have red in color switches and cover plates.

· Install doors and hardware.

· Paint touch up around doorframes as necessary after installation of doors.

· Caulk bottom of windows at windowsills.

· Evaluate opening in can of F5 recessed down lights.

· Putty staples at wood trim around wardrobe cabinets. (Corrected 23 July, 2001)
· Sand down sharp edges at mitered corners of chair rail.

· Delete crown molding at ceilings. (Corrected 23 July, 2001)
· Install covers over wall mounted steam humidifier piping.

· Inside wardrobe cabinets requires cleaning. (Corrected 23 July, 2001)
· Install cubical curtains and track.

· Install Robe hooks and toilet paper dispensers. 

Items within Janitors closet. 

· Trim vinyl cove base at a 45-degree angle at doorframe. (Corrected 23 July, 2001)
· Tighten sink faucet brace. (Corrected 23 July, 2001)
Items within LDRP # 4.

· F5 recessed down light inoperable.

· Anchor trap primmer and install insulator material around piping inside bathroom wall access panel. (Corrected 23 July, 2001) 

Items within LDRP # 3. 

· F5 recessed down light inoperable above sink area
· Paint touch up required near ceiling light
Items within LDRP # 2.

· Air bubble in integral cove base at n/w corner.

· Receptacle cover plate requires adjusting.

· Scorch mark on bed locator.

Items within LDRP # 1.

· Bed locator switches/outlets are different than other units, evaluate if this will affect the bed controls.

· Left sliding door on baby head wall unit sticks.

· F2 ceiling light frame requires adjustments.

Items within Hallway.

· Install wall guards in crash cart area. 

· Install corner guards. (Will install at end of phase two) 

· Paint touch up inside of fire extinguisher cabinet.
· Ensure medical isolation valve shut-off handles don’t require being color coded at handles.
· Install fire alarm dome lights in hallway. 






