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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  07-30-01

Work performed by contractor:
1 Electric sub working on punch list items, completed installation of conduit to MCA panel for the new DBB panel in room 297.
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                       

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:  Fire alarm test preformed this date with Hospital, JCI, Simplex, CEM and COE.  System operated properly.  
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom

The following list is updated to track progress. 

Items to be addressed or corrected by contractor, punch list.

* Second walk-through

Items within phase one area and are commonly throughout the area. 

· Circuits that are on emergency power shall have red in color switches and cover plates. (Corrected)
· Install doors and hardware. (Corrected)
· Paint touch up around doorframes as necessary after installation of doors. (Corrected)
· Caulk bottom of windows at windowsills. (Corrected)
· Evaluate opening in can of F5 recessed down lights. These lights are in compliance with specifications and CEC 5.17.22 exemption # 2. (No action required)
Update: Mr. Jacobsen has provide copy of Mil-Handbook 1191 section 10.6.4 pertaining to Light fixtures. (Under Review)
· Putty staples at wood trim around wardrobe cabinets. (Corrected 23 July, 2001)
· Sand down sharp edges at mitered corners of chair rail. (Corrected)
· Delete crown molding at ceilings. (Corrected 23 July, 2001)
· Install covers over wall mounted steam humidifier piping. (Completed in three rooms) 

· Inside wardrobe cabinets requires cleaning. (Corrected 23 July, 2001)
· Install cubical curtains and track. (Corrected)
· Install Robe hooks and toilet paper dispensers. (Corrected)
· * Seal opening in perimeter smoke wall as required. (Safety Manager) (Corrected)
· * Remove construction site fence or leave gate open for hospital egress. (Safety Manager) (Corrected)
· * Towel hook in bathrooms require rubbed down removing sharp edges. This will be accomplished on 6 August 2001.
· * Provide certificates for Sprinkler, Fire Alarm, Nurse Call, Medical gas systems, and HVAC air balance report. (Corrected)
· Move construction door to phase 2 so egress from phase 1 is through one exit. This will be accomplished on 6 August 2001. 

· *Build walkway from exit phase 1 to north sidewalk. (Corrected)

· *All dust barriers must be in place in phase 2 transition areas.  This will be accomplished on 6 August 2001.

Items within Janitors closet. 

· Trim vinyl cove base at a 45-degree angle at doorframe. (Corrected 23 July, 2001)
· Tighten sink faucet brace. (Corrected 23 July, 2001)
· * Paint touch-up around door Jamb. (Corrected)
· * Add door closure. Checking on materials. 
Items within LDRP # 4. Room 278

· F5 recessed down light inoperable. (Corrected)
· Anchor trap primmer and install insulator material around piping inside bathroom wall access panel. (Corrected 23 July, 2001) 

· * Bottom drawer hit door hinge. Waiting on cabinet contractor to respond. 

· * Install humidifier pipe cover. Contractor has to modify cover. 

· * Door handle doesn’t operate properly. This will be accomplished on 6 August 2001..
· * Patch nick behind door and doorframe. (Corrected)
Items within LDRP # 3. Room 281

· F5 recessed down light inoperable above sink area. (Corrected)
· Paint touch up required near ceiling light. (Corrected)
· * Humidifier pipe cove requires painting. (Corrected)
Items within LDRP # 2. Room 282

· Air bubble in integral cove base at n/w corner. (Corrected)
· Receptacle cover plate requires adjusting. (Corrected)
· Scorch mark on bed locator. Waiting on paint from Hill-Rom.
· * Bottom drawer hit door hinge.
Items within LDRP # 1. Room 285

· Bed locator switches/outlets are different than other units, evaluate if this will affect the bed controls. Facilities have determined that this will not affect the functions of the bed or room, no corrections required. (Corrected)
· Left sliding door on baby head wall unit sticks. (Corrected)
· F2 ceiling light frame requires adjustments. (Corrected)
Items within Corridor 304.

· Install wall guards in crash cart area. (Waiting on materials from facilities.) This will be accomplished on 6 August 2001. 

· Install corner guards. (Will install at end of phase two) 

· Paint touch up inside of fire extinguisher cabinet. (Corrected)

· Ensure medical isolation valve shut-off handles don’t require being color coded at handles. Handles are not required to be color-coded; the valve box is within all requirements.  (Corrected)

· Install fire alarm dome lights in hallway. Waiting on contractor to install, (Simplex)
· * Add floor tile at wall. (Corrected)

· * Replace electrical cord to temporary Medical gas alarm panel. (Corrected)

· * Remove existing door and floor mounted doorstop. This will be accomplished on 6 August 2001. 







