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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08-06-01

Work performed by contractor:
1 Demolition of plaster walls and installing dust barriers for phase 2 work.
2 Work on punch list items.
3 Elect doing prep to start phase 2.  
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  While talking to Joyce about the bed locaters and Hill-Rom cabling.  I told her that I was under the understanding that Rick Butler had talked to her and told her that the Hill-Rom cable that was in the bed locater would not work.  She stated that that was not so.  I told her that the only thing I could do was to have the contractor do one of the following: Drill a hole in the bottom bed locater, and a hole in the back panel of the head wall and fish the cable up that way I would see if the elect. could fish ¾” flex conduit.  Cut out the wall and install ¾ “ conduit, patch the wall.  It could be ran surface.  Or using wire molding, to cover the cable.  I told Joyce that the cable was low voltage and I did not believe that there was a requirement that it be ran in conduit, but that I would have to check into that.  Joyce stated that the fishing of the cable should be fine.  I told her that at this late hour of the day and that I would not be here on the 7th, that the best I could do would be to direct the contractor to fish the ¾” conduit in the wall then pull the cable up.  I told the contractor to do the following to install ¾” flex conduit then pull the cable up, and that if he felt that it was not part of his contract then he could place a claim.  Scot stated that he would do this.  I also told him that the head walls had to be changed so that the code blue was on the door side of the room.  Scot stated that there would be no problem with this that CEM would take care of the head walls.

VISTERS TO SITE:                                   

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:   
.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







