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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08-16-01

Work performed by contractor:
1 Completing hook up of headwall units. 
Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: HVAC sub on site to check out humidifier.  The sub could not find any problems with the unit.  Turned over keys for phase 1 to Joyce.
VISTERS TO SITE:                                   

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:
Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  Held meeting with Joyce, Scot, and myself the following items were discussed:  Scot went over the water leak and that the sub could not find anything wrong with the unit.  Joyce ask if it could have been caused by rain and called Range Control to see if it had rained over the weekend, Range Control stated that it had not rained in the garrison area over the weekend.   She ask when the ceiling would be repaired, he said that he would get to them next week.  Scot ask about the 3 remaining items on the punch list.  Joyce stated that there was to be some change orders issued for the items.  Scot stated that a rep from Hill-Rom had come out on 12 Aug.  That the rep. Stated that he did not know who had requested the cables be installed in the bed locator and that he had never seen the units not interface with the Dukane system.  Joyce showed us the PO for the beds.  I told her after reading he PO that the cord to hook up the bed to the patient station should have come with the beds, and that Hill-Rom owed her the cables per her PO, and that she should call them and have them send the two cables out.  She also showed us another PO that was for the cost of two other cables at $66.50 each they would be for the two existing beds.   Joyce stated that Trills Enders was to be at Fort Irwin on 21 Aug, and ask if I could be available for a meeting at 10:00 I told her that there would be no problem with that, Scot stated that he to would be available.   
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