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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  08-23-01

Work performed by contractor:
1 No work on site by contractor this date. 

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                   

Significant Equipment on Site:  
Deliberate Inspections made by QA Representative:  

.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager: Joyce Johnson – Hospital, Jake Jacobsen – Hospital, Trillis Enders – U.S. Army HFPA (was not available), Phyllis Holley – COE, David Umstot – CEM (via phone), Scot Ponder – CEM.  The following items were discussed:  Fixture F6 Jake asks if one could be provided as a sample to look at before hand.  This would delay the project even more as it would take a week for the one to be ordered and shipped.  Scot subjected that we call the manufacture and talk to them, to see if they had a more detailed cut sheet.  Jake ask how long would it take to install the light fixtures.  Scot stated that it would take about 6 days to get on site, 1 day to install.  After the meeting a call was made but due to the manufacture being on the east coast there was no answer.  Joyce stated that she had not as yet received the cables.  They were shipped on 21 Aug.  Joyce asks if there was some way to certify the head walls.  Either from Hill-Rom, or Lloyd elect.  Scot stated that there was no type of cert that was to be provided.  Scot ask Jake if the meeting was still on with J&J to go over the conduit placement for the security items.  Jake stated as far as he knew it was.  Joyce asked about the humidifier.  Scot stated that there are two problems with the humidifier 1.  The hot deck was off.  2.  Air flow was low due to the temp. flex ducts.  He is waiting for a written response from his sub.  Joyce ask Dave to check and make sure that the exhaust for the OR is 100%.  Jake requested copies of the job site safety meetings; Scot stated that he would provide them to him.   
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