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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  09-27-01

Work performed by contractor:
1 Asbestos removal in phase 2. 

2 Water and Med Gas outage today went well no problems due to CEM.  Water and Med Gas cut and caped.  

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

.

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot no problems were noted at this time. 
Work Schedule 

Coordination with Facility Manager:  Joyce Johnson – Hospital, Jake Jacobsen – Hospital, Trillis Enders – U.S. Army HFPA (was not available), Phyllis Holley – COE, David Umstot – CEM (via phone), Scot Ponder – CEM:  Scot went over the schedule the abatement work will be completed 28 Sep, the water and Med Gas outage was started and completed 27 Sep with no problems on CEM’s part (there was a problem with JCI in that they were making a repair to an exterior hose bib and it broke in the wall), demo will start 1 Oct, CMU block for the screen wall arrived would like someone from Facilities to take a look at them to make sure that they are OK the screen wall will start 1 Oct .  Scot stated that he and Joyce had talked about the outlets and J boxes in the nursery that they would be moved from the north wall to the east wall.  Scot brought up that the elect. door closers were not shown on the contract dwgs.  CEM will have to have help from the facilities on what to do with this item.  J & J, and Simplex are scheduled to be on site 9 Oct.  We do have time to work this item, but we all need to be on the same sheet.  Jake stated that he had already gotten with J&J, and the only conduit is in the wall and then the cable can be run in the cable tray.  Scot stated that there is a button at the existing nurses station that opens the elect. doors.  The Facilities needs to choose which set of doors this button will open.  Dave asks about the HVAC MOD.  Trillis stated that it had not been negotiated as of yet, but that she had sent and e-mail to Laura, and that she would get back with Dave.  Trillis is scheduled to be on Ft. Irwin 4 Oct.  I ask about Government equipment in phase 2.  I ask Joyce if she could let us know what, and where these items were, so that we could make sure that there was backing put in the wall if they were wall mounted, if they needed power (what type of power), or phone line.  Joyce is to get with us and go over the Government equipment.  
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                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







