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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10-04-01

Work performed by contractor:
1 Demolition of phase 2 continued with Elect, walls, and ceilings.

2 Setting CMU block for screen wall.         

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR: 

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot there were no problems noted at this time.  
Work Schedule 

Coordination with Facility Manager:  Joyce Johnson – Hospital, Jake Jacobsen – Hospital, Trillis Enders – U.S. Army HFPA, Phyllis Holley – COE, David Umstot – CEM, Scot Ponder – CEM:  Joyce went over the layout problem in the new waiting room area with Trillis.  Joyce stated that they needed and NST room and that it had to be the same size as and exam room. (The existing rooms are 11”).  Joyce stated that she needed to get with the doctors and the NCOIC of the Women’s Breast Cancer area and go over the layout with them.  Trillis said that they should take their time and go over all of their needs in that area so that nothing would be left out i.e. water for sinks, elect, commo.  Scot ask about the HVAC for the Women’s Health Clink area how it was feed.  Joyce stated that it was feed off AH3.  Joyce ask Trillis about the HVAC change.  Trillis stated that Laura had not gotten back to her.  Dave stated that he had sent out e-mails to all his subs to confirm their prices.  Trillis ask Joyce to check on what year money would be needed for the HVAC change.  Joyce told her it was “98”.   Joyce ask about the Skytron light for phase 1.  Dave stated that they were checking on their pricing.  Trills ask if there was a need for and structural change to support the lights.  Dave stated that there was no structural change needed for the lights.  Joyce as if there were any of the Skytron lights in use.  Trillis said that there was and that she thought that it was in North Carolina, but that she would find out.  Trillis ask Joyce if they were happy with phase 1.  Joyce said that they were.  The only thing was that they were still using the portable light.  Trillis ask if the one light was enough or did she want another one.  Joyce stated that the one light was enough.  Trillis ask about the humidifier in room 285 Scot told he it was still off due to the temporary HVAC ducts and that they would be changing all 4 of the humidifiers to smaller units.  Scot ask about the humidifier that is to be installed in phase 3 but is for the nursery and the ante partum test room if it could wait and be installed during phase 3 Joyce said that it would have to be installed during phase 2.  Scot ask if there was an area that he could install it in phase 2 Joyce stated that she did not know, Scot is to get more information on the humidifier as to what distance it can be from the VAV box.  Scot ask Joyce to check on TV outlets that are shown in the witting room 2 are shown, but in the doctors sleeping room 288 there is not TV outlet shown would she like to move one of the outlets.  Reference the request for elect. outlets in the hallway Dave stated that none are required by code.  Dave stated that hooking the light up to E-power in the elect. room would be done at no cost.  In reference to the card reader outside the nursery Dave said that CEM would work with Simplex on this item.  I ask about the elect. outlets on the outer wall of the nursery Trillis said put them under the counter area.   We then walked the site there were no problems noted during this walk of phase 2. (4 Oct)
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