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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10-10-01

Work performed by contractor:
1. Layout of interior walls.  Demo of plumbing piping and components continued, core drilling for floor penetrations.  Demo of elect. Conduit and components continued.  Demolition of HVAC ducts and components.  

2. Laying CMU on screen wall.

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Scot and I with Jake (acting Facility Manager) discussed the error within phase 2, women’s health clinic examination rooms on west side.  Facilities are currently working on an acceptable solution.    I told Scot to delete the south wall or room 292 and move door 306A north, south wall of room 291 would become a 2-hour wall.  This was the information provided to me by Jake, I told Scot to proceed with these items so that there would be no impact to his schedule.  Scot and I talked to Jake the safety officer for the hospital about the east wall dividing the women’s health clinic that before the wall is demoded CEM shall seal the west side.  Scot told me that he had been informed that the facilities were receiving alarms within the nurse call system in the med surgical are, he told me that he had directed his elect. Sub to trace and correct the problem if it’s found to be caused by there demolition.

VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot there were no problems noted at this time.

Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







