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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10-16-01

Work performed by contractor:

1. Framing and hanging drywall, taping.  Laying CMU on screen wall.

2. Elect running conduit, boxes.

3. HVAC installing ducts.  

4. Plumbing layout of water, medical gas lines.        

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Scot and I talked to Jake (Hospital Safety Officer) about shutting down the fire sprinkler system due to a lines being in the way of new walls.  Jake told Scot that any day would be fine that he would have to provide a fire watch while the line was off.  Scot told him that there would be no problem with that.  Scot is to check with his fire sprinkler sub and get back to Jake of what date the sub could be out.    

VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot there were no problems noted at this time.

Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







