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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  10-22-01

Work performed by contractor:

1. Framing and hanging drywall, taping.  Installing interior doorframes. Cleaning CMU, and pillars for screen wall.

2. Elect rough in of elect conduit and, boxes.

3. HVAC installing ducts.  

4. Plumbing rough in of water, medical gas lines.        

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  Scot told me that DOIM had been out and removed the phone lines that were in the way.

VISTERS TO SITE:                                   

Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  Scot and I did a initial phase inspection for the layout/frame walls and door frames, rough in electrical, plumbing, mechanical ducts, and all health, fire, nurse call systems installation of drywall to one side of walls:  While checking the work we talked about the elect conduit and boxes I told him and the foreman for the Elect Sub that there were some of the boxes where he had used a Caddy clip to mount the boxes in the wall that were not secure and that the sub would have to do something more.  The foreman for Lloyd Elect told me that when the drywall was installed that the boxes would then be more secure I told him that if they were not he would have to then install more bracing, to this both said that they understood and would comply.  Scot and I went over the fire rated wall with the sub we pointed out items that would have to be corrected, i.e. larger pieces of drywall at penetrations and more screws.    

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site this date with Scot there were no problems noted at this time.

Work Schedule 

Coordination with Facility Manager:  
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                       PHYLLIS HOLLEY
                    US Army Corps of Engineers 

                 Quality Assurance Representative

                        Los Angeles District  

                        Supporting MedCom







