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Name of Contractor: SISKA AND HENNESEY (C E M)                                                      Project:  RENEW OBSTETRICS UNIT

Location of Work:  FT.  IRWIN                              Contract/DO/PO Number :  DACA87-97-D-0039/DO 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)       Date:  11-29-01

Work performed by contractor:

1. Installed temporary barrier in corridor 306.  Begin to install dust barriers around area 306.

2. Elect installing conduit, pulling wire, outlet plates.          

Personnel on Site:

Superintendent: Scot Ponder (CEM)

Contractor Quality Control:  Jeff Treacher (Choctaw Contractors Inc.) 

Workers:                 

 DISCUSSIONS WITH CONTRACTOR:  
VISTERS TO SITE:                                   


Significant Equipment on Site:  

Deliberate Inspections made by QA Representative:  

Weather Conditions that affected the site: Weather did not cause any impact. 

Safety violations / Corrective measures taken: 

ALL SAFETY TO BE AS PER EM 385-1-1.

Scot and I checked site this date the following items were checked had him put a fire extinguisher in area 306, checked all signs exit and this not and exit sign were in place.  Scot told his sub to make sure that he put back all ceiling tiles that were down in the hallway, and to keep the hallway clean at all times.

Work Schedule 

Coordination with Facility Manager: Weekly meeting held the following were present:  Joyce Johnson Facility Manger, Jake Jacobsen Safety Officer, Phyllis Holley COE, Scot Ponder Site Superintendent, Dave Umstot, CEM Project Manager (Via conference call).  
Scot Ponder briefed status of construction schedule; Painting of occupied phase two area completed. Trim out of electrical circuits underway. Barriers are being installed around area 306 waiting area. The following work is scheduled for the week of 3 Dec, Rebuild area 306, continue with electrical circuits, install ceiling grid, install Fire alarm cables.  Joyce Johnson stated that funding was found for the contract modification for the proposed Air Handler to feed the C-section area, Phase three.  Joyce Johnson stated that the Information Management Division is going to pull the data cable for the phase II area. Contractor will be asked to price out credit for not pulling the cable. CEM will still install conduit and boxes as indicated in the plans (Completed). Jake Jacobsen, Safety Officer stated that his understanding of the NFPA 241, 8.6.2.1 and 8.6.2.2.requires 1-hour barriers around the work being accomplished within room 306 waiting area. Scot Ponder mentioned NFPA 241 8.6.2.4. “Non-rated walls and opening protectives shall be permitted when an approved automatic sprinkler system is installed.” Dave Umstot indicated that CEM does not believe that 1-hour barriers are required by code.  One-hour barriers were not defined as a facility requirement at the time of construction document and price proposal preparation.  CEM can comply, but does not believe it’s necessary, and will request an equitable adjustment for any additional requirements other than those installed or planned as described below.  A hard barrier has been installed as a safety barrier in corridor 306.  To control dust and address concerns with infection control issue CEM will install plastic dust barriers above ceilings. Note that this is impractical to build walls. In the waiting area there is approximately 300 SF of new walls scheduled to be built, if walls were to be built overhead, it would add approximately 800 square feet of additional wall, this increase would take more time to construct than the complete alteration of this area. The intent of the plastic barrier is to provide dust control. None of the walls on the east side of the rated 2-hour wall are floor to roof deck, and no major work is scheduled to be accomplished above the ceilings. This area will be under these conditions less than three weeks. Work is scheduled to be completed 21 Dec.  
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