WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:   C E M                                                           Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each  D.O./P.O ./ Contract)      Date:01/03/01 – 01/05/01

General Comments:              

Weather Conditions that affected the site: 

Work performed:
1. Held QC/QA mutual understanding meeting and pre-construction safety conference 3 Jan 01.

2.Work on site will start in about a week.
3. Contractor has not provided any submittals.

4. Contractor doing site investigation of existing landscape that has to be relocated.  And layout for concrete placement.

Percent complete (if applicable)   __0% 
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Work Scheduled:

Contractor to schedule prep for rough grading

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

