WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:   C E M                                                           Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:01/15/01 – 01/19/01

General Comments:              

Weather Conditions that affected the site: 

Work performed:
1. Met with Joyce to go over the submittal register for the items that she would like to approve, and also any concerns that she might have.

2. Relocation of RO water line.
3. Contractor provided submittals on 16 Jan, transmittal # T-004 items 70 – 73, 107 – 109; transmittal # T-005 items 50, 100 – 105, 110. 

4.  Removal of sod.

Percent complete (if applicable)   __0% 
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site found no problems during my walks.

 Told Bill to tie up two gas bottles

Work Scheduled:

Contractor to schedule prep for rough grading

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

