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Name of Contractor:   C E M                                                           Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:01/22/01 – 01/26/01

General Comments:              

Weather Conditions that affected the site:  Cold, weather did not cause any impact to work.

Work performed:
1. Held preparatory for Demolition, Grading, Excavation and Compaction with Contractor, Joyce and Jake.

2. Over excavate and back fill for footings, demo screen wall.
3. Contractor provided submittals on 22 Jan, transmittal # T-006 items 31– 33, 41 – 42. 

4.  Mtg. With HFPA, Weed Hospital, Contractor, COE to go over items from the conference call of 10 Jan 01.

Percent complete (if applicable)   __0% 
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site found no problems during my walks.

Work Scheduled:

Contractor to schedule prep for rough grading

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

