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Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:02/12/01 – 02/23/01

General Comments:  Mtg held with contractor, hospital, and COE:  Went over items from last week.  Project sign is on order no date as to when it is to be on site.  Scot is to check with Hill-Rom diamond care to make sure that their connections will fit the existing Chemtron.  Electrical power closet, there is no problem to place wall in room 300 parallel with existing wall.    Male locker room that the door will clear the sink, no problem.  Per Scot RO water will be used for the ice machine, sinks, and humidifiers.  Scot requested a print of the existing RO lines Joyce has been unable to find this print.  Scot has not gotten with his elect. sub to see if there would be any cost to install some additional elect conduits.  We went over the requirements for vacuum/suction lines.  Joyce stated that the C-section room would need one for waste and one for anesthesia gas vacuum; the LDPRs would only require one.  We checked the mech. Room and found that there are two systems.  The plans only show one line to C-section, Mat told Bill that CEM was to have checked the lines, and to provide the same as existed in the existing OR’s.  Scot is to either trace the lines himself or have one of his subs to come out and trace the lines.  Bill stated that there would be no problem in providing the two lines for the S-section room.

Weather Conditions that affected the site:  Weather for the week did not cause any impact to work.

Work performed:
1. Held weekly project meeting with contractor, hospital, COE.  Also attending were Bill Deiranieh CEM, Matthew McGovern HFPA, Jerry Weber USACE.

2. Removing forms from concrete columns. 
Percent complete (if applicable)   __0% 
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

When I arrived on site I was told that one of the workers had been injured.  While striping forms one of the workers was hit on the right side of the face with a piece of 2 x 4 form the concrete forms.  This required 8 stitches.  The worker was back to work in about 1 hour.   I talked to Scot and he stated that he had gone over with the workers what to do when this happens.  To have the injured person set down, and not be just standing around.  The worker was treated at Weed Hospital and released.  I talked to the worker he had been told to do only light work; he was pulling nails out of the plywood form material.  (This was for first aide only, and not a lost time accident.)  There were no other problems noted at this time.

Work Scheduled:

Contractor to schedule prep for rough grading

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ______________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

