WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:03/05/01 – 03/09/01

General Comments: No weekly meeting held this week.
Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:
1 Removing forms from concrete stem walls and footings.  Demo two windows.  (5 Mar)

2  Demo of 8’ x 10’ section of the north wall (this is a precast concrete wall).  Rain in late afternoon.  Joyce requested that demo stop at 2:00 due to an emergency premature delivery, demo resumed at 2:45.   (6 Mar)

3 Plumber on site trenching for under slab plumbing.  Core drilled existing footing for plumbing penetrations. (7 Mar)

4 No work on site by contractor this date. (9 Mar)

Percent complete (if applicable)   __0% 
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Scot held weekly safety meeting, and went over with the plumber the confined space pre-entry checklist.  I told him that if the plumber did not have two-way communication that he could come over to my office and us two of our radios.  Scot preformed the safety inspection for the new equipment that came on site. (7 Mar)  There were no safety problems noted during the week.

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

