WEEKLY QUALITY ASSURANCE REPORT
                                            PAGE 1 OF 1
Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:04/23/01 – 04/27/01

General Comments: Weekly meeting held with Joyce (hospital), Scot (CEM) and myself:  The following items were discussed:  HVAC change there was no new information received on this item.  JACHO inspection is still scheduled for June 5, 6, and 7.  Joyce requested that a copy of the air sample be provided to the hospital IH, Scot stated that he would provide copies to COE, hospital safety manager, and the IH.  Joyce ask about the Simplex contractor having to provide the tie-in panel which was to be 4 May she ask if this date could be pushed out to which Scot said yes for a period of one week.  I told Scot to have the thermostat in room 283 moved into room 282 so it would be accessible; he stated that he would take care of this item next week.    

Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:

1  No work on site.  (23 Apr)  

2 Asbestos abatement and lead tile completed in rooms 283 and 284.    (24 Apr)

3 Plumber on site to do field verifications and lay out.  No other work done this date.   (25 Apr) 

4  Exterior wall framing began.  (26 Apr)   

5 Exterior wall framing.    (27 Apr) 

Percent complete (if applicable)   __25% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

 Checked site with Scot and foreman for abatement contractor.  Went over the procedures that they would be using.  Contractor provided me with copies of certificates for lead and asbestos removal.  Contractor provided me with copies of medical exam report, and respirator verification.  Air samples were taken upon completion of abatement; results will be given to Scot on Wednesday 25 Apr.  The rooms were locked and sealed. (24 Apr)  Scot received results from air samples results were satisfactory to enter the area that was abated.  (25 Apr).  No other problems were noted during the week.   

Work Scheduled:

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

