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Name of Contractor:  SISKA AND HENNESEY (C E M) Project:  RENEW OBSTETRICS UNIT
Location of Work:  FT IRWIN                          Contract/DO/PO Number:  DACA87-97-D-0039 D.O. 11

(USE SEPARATE REPORT FOR Each D.O./P.O. / Contract)      Date:05/28/01 – 06/01/01

General Comments:  No meeting held.
   Weather Conditions that affected the site:  Weather for the week did not cause and impact to work.    

Work performed:

1 Holiday.  No work on site.  (28 May)

2 Plumber installing domestic water. Interior wall framing.  Elect rough in boxes and conduit.   Installing roof insulation.  (29 May)  

3 No government representative on site this date.    (30 May – 1 Jun) 
GOVERNMENT DIRECTION GIVEN:  

Deliberate Inspections made by QA Representative:  
DISCUSSIONS WITH CONTRACTOR:  

VISTERS TO SITE:                              
Percent complete (if applicable)   _% of Phase I.
Safety violations / Corrective measures taken:
ALL SAFETY TO BE AS PER EM 385-1-1.

Checked site with Scot no problems were noted.  (29 May)    

Work Scheduled:  

Indicate Attachments:

_ Daily QA Reports
_ Schedule assessments
_   Telephone/Correspondence Log

_  Visitors Log
_ Minutes of Meetings
_ Assistance provided to Facility Manager
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                     PHYLLIS HOLLEY                                                   ________________________
                    US Army Corps of Engineers

                 Quality Assurance Representative

                         Los Angeles District

                        Supporting MedCom 

